J7

Joint Transformation and Concepts

OPR – Mr. Bonnet

As of 14 September 2006

Joint Concept Status

Title	Current Status
	Next Major Event
	Office of Primary Responsibility
CAPSTONE CONCEPT for JOINT OPERATIONS	
CCJO	IDA Assessment IPR Completed 6 Sep 06
	JETCD Completes Blue CONOPS for INT'L RED TEAM, 22 Sep 06
	Author: Joint Staff J7 (JETCD)
JOINT OPERATING CONCEPTS	
Homeland Defense and Civil Support	GO/FO Review complete; comments under adjudication by NORTHCOM
	Final Approval OPSDEPS and JCS Tank anticipated in Oct 06
	Author: USNORTHCOM (J5)
Deterrence Operations	DO Revision Approved by OPSDEPS Tank on 16 Aug 06
	Package being prepared for CJCS endorsement to SecDef for approval
	Author: USSTRATCOM (J5)
Major Combat Operations	JCS Tank completed 17 Jul 06 (Concept endorsed)
	Package being prepared for CJCS endorsement to SecDef for approval
	Author: USJFCOM (J9)

As of 14 September 2006

Joint Concept Status

Stability Operations: Military Support To Security, Transition & Reconstruction	**JCS Tank completed 17 Jul 06 (Concept endorsed)**
	Package being prepared for CJCS endorsement to SecDef for approval
	Author: USJFCOM (J9)
Irregular Warfare	**Version 0.3 staffing initiated 7 Sep 06**
	Red Team scheduled for 19 Sep 06; LOE scheduled 2-6 Oct 06
	Author: SOCOM and USMC
Shaping JOC **(Version 0.1)**	**DJSM signed 7 Aug 06; Way Ahead meeting in EUCOM completed, week of 14 Aug 06**
	AO workshop, JFCOM, week of 18 Sep 06; OPSDEPS & JCS Initial IPR, 20 & 23 Oct 06
	Author: JFCOM and EUCOM
JOINT FUNCTIONAL CONCEPTS	
Training	**Red Team Review completed 31 Aug 06**
	Red Team comment adjudication; Sep 06
	Author: OUSD (P&R) / J7 (JTD) / JFCOM J7 (Trng FCB)
Force Management	**JROC approved 4 Aug 05**
	Revision window: Jun 06 – Jun 07
	Author: Joint Staff J8 (FM FCB)

As of 14 September 2006

Joint Concept Status

Net Centric (Version 1)	**Contact made with J7/JETCD in preparation for Revision planning & assessment**
	Revision window: Jun 06 – Jun 07
	Author: Joint Staff J6 (NC FCB)
Battlespace Awareness	**Contact made with J7/JETCD in preparation for Revision planning & assessment**
	Revision window: Jun 06 – Jun 07
	Author: Joint Staff J2 (BA FCB)
Command and Control	**Contact made with J7/JETCD in preparation for Revision planning & assessment**
	Revision window: Jun 06 – Jun 07 (note: will be revised by USJFCOM)
	Author: USJFCOM (C2 FCB)
Force Application	**Contact made with J7/JETCD in preparation for Revision planning & assessment**
	Revision window: Jun 06 – Jun 07
	Author: Joint Staff J8 (FA FCB)
Focused Logistics	**Contact made with J7/JETCD in preparation for Revision planning & assessment**
	Revision window: Jun 06 – Jun 07
	Author: Joint Staff J4 (JL FCB)
Protection	**Contact made with J7/JETCD in preparation for Revision planning &**

As of 14 September 2006

Joint Functional Concept POCs

JOINT FUNCTIONAL CONCEPT	OPRS - POC(S)	PHONE NUMBER(S)
BATTLESPACE AWARENESS	JS/J2N JS/J2N	703-695-8085 (DSN 225) 703-571-0365 (DSN 671)
COMMAND AND CONTROL	JS/J6 JFCOM/J8	703-692-8006 (DSN 222) 757-836-9541 (DSN 836)
FORCE APPLICATION	JS/J8/FAAD	703-692-3893 (DSN 222)
FORCE MANAGEMENT	JS/J8/SAMD JS/J8/SAMD	703-692-1675 (DSN 222) 703-692-1675 (DSN 222)
LOGISTICS	JS/J4/CSD	703-571-9852 (DSN 671)
NET-CENTRIC (NCE/JNO)	JS/J6A JS/J6A	703-571-9882 (DSN 671) 703-693-9195 (DSN 223)
PROTECTION	J8/JTAMDO J8/JTAMDO	703-607-3129 (DSN 337) 703-602-1376 (DSN 332)
TRAINING	ODUSD(R) JS/J7/JTD JFCOM/JWFC	703-693-4973 (DSN 223) 703-614-6485 (DSN 224) 757-203-7212 (DSN 668)

NOTE: POC names stripped off before posting on website.

As of 14 September 2006

Joint Concept Status

JOINT INTEGRATING CONCEPTS	
Joint Forcible Entry Operations (Version 0.92A3)	**CBA terminated at FNA in Feb 05; JROCM 124-05 dtd 14 Jun 05 directs USMC develop CONOPS**
	Author: USJFCOM (J9) / CBA conducted by Joint Staff J8 (FA FCB)
Joint Under Sea Superiority	**FSA briefed to JROC 6 Oct 05; Sponsor recommends ICD for ASW, MSM, and Mining. CBA Completed in Nov 05. JROCM 257-05.**
	Author: USPACOM (J5) / CBA conducted by Joint Staff J8 (FA FCB)
Global Strike – Raid Scenario	**FNA approved Nov 05. Currently in expanded FNA**
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FA FCB)
Integrated Air & Missile Defense	**FNA concluded; USA sponsored JCD submitted 22 Aug 05; CBA status briefed to FP FCB on 15 Dec 05; 3 FSAs directed by JROC**
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FP FCB)
Seabasing	**Approved by JCS TANK 1 Aug 05; Currently in FNA**
	Author: USN (N7) / CBA conducted by Joint Staff J8 (FM FCB)

As of 14 September 2006

Joint Concept Status

Joint Logistics	**Version 1.0 Released 7 Feb 06; CBA Complete.**
	ICD in KM/DS
	Author: USA (G4) & USTRANSCOM / CBA led by Joint Staff J4 (JL FCB)
Joint Command and Control	**JCS-approved 29 Aug 05; JCD being staffed**
	Author: USJFCOM (J9) / CBA conducted by USJFCOM J8 (C2 FCB)
Net Centric Operating Environment	**Version 1.0 Approved 27 Oct 05; CBA Complete. JCD being staffed.**
	Author: USSTRATCOM (J8)/ CBA conducted by Joint Staff J6 (NC FCB)
Persistent ISR	**GO/FO Review completed 30 Aug 06**
	GO/FO comment adjudication underway
	Author: USSTRATCOM (J8)

Joint Concept Steering Group (JCSG) Notes

As of 14 September 2006